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SUMMARY 
 
Mission Support, Project Baseline Summary (PBS) OT01, consists of four sub-projects: 
 
• Planning and Integration [Work Breakdown]  
• Structure (WBS 1.8.2.1) 
• Systems Engineering (WBS 1.8.2.2) 
• Environmental Compliance (WBS 1.8.2.3) 

The Environmental Compliance Program is composed of two elements.  These two elements 
were stand-alone programs known as the Hanford Environmental Management Program 
(HEMP) and the Effluent and Environmental Monitoring Program (EEM) prior to FY99.  
Although there is a single program, these elements retain their identity on the Integrated Priority 
List as two separate Units of Analysis. 

• Public Safety and Resource Protection (WBS 1.8.2.4) 
 
In addition, Richland Directed Activities, PBS OT04, is included in this section.  It consists of general 
site requirements such as:   
 
• Resource Conservation and Recovery Act [RCRA] Mixed Waste Fee (management fee)  
• Department of Health (DOH) Oversight (air monitoring) 
• Downwinder Litigation  
• Permits/site support [State of Washington (air emissions program)]  
• Emergency Preparedness Grants 
• State of Oregon Hanford Oversight  
• Payment in Lieu of Taxes 
• Hanford Advisory Board/Miscellaneous Grants (Hanford Openness Panel) 
• Uranium Mass Balance Project (Paducah) 
• National Security Analysis (formerly declassification of documents) 
• Other minor financial assistance grants and contracts. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of August 31, 2000.  All other information is as of September 
25, 2000 unless otherwise noted. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that 37 of the 41 
milestones (90 percent) were completed on or ahead of schedule, three milestones (7 percent) were 
completed late and one milestone (3 percent) was overdue.  The Milestone Achievement details, found 
following cost and schedule variance analysis, provide further information on all milestone types.  
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SITE PLANNING AND INTEGRATION (SP&I) 
 

Multi Year Work Plan (MYWP)   A meeting was held to resolve issues with the ten percent 
reduction to Base Operations.   The resolution was to include the ten percent efficiencies into the 
MYWP plans and deliver FH’s Final MYWP Phase one product on September 22, 2000. 
 

Electronic Work Plan Modifications  During August, updates were made to the FH 
electronic work plan as displayed in the HANford Data Integrator (HANDI) as a result of changing 
product requirements.  Modifications included the capability for Pacific Northwest National Laboratory 
(PNNL) to input its work plan for electronic display.  This effort also included modification of the 
HANDI menu to include viewing capability of the RL Summary Schedule rather than the Project 
Baseline Summary Schedule as displayed in the past.  (The RL Summary Schedule was included in the 
draft deliverable of electronic work plans on September 22,, 2000. 
 

RL Project Baseline Summary (PBS) Transition Support   Site Planning & Integration 
mapped the RL Summary Schedule activities to the proposed new PBS structure and provided a report 
showing life cycle costs in response to a DOE-HQ request.  This request was based on existing cost 
baselines.  Updates to reflect directed changes as identified in the Schedule Options Team 
recommendation are expected to be provided in Phase 2 of the Multi-Year Work Plan (MYWP) 
development. 
 

Integrated Priority List (IPL) Activities   Site Planning & Integration sent out direction to the 
Projects to update the Units of Analysis (UAs) in their current Project Priority Lists (PPL) and to create 
new UAs in order to include approximately $30 million in efficiencies.  As of September 25th, 
efficiencies totaling approximately $21 million have been identified, with an additional $9 million to be 
controlled by the President’s Office and identified in the future. 
 

Integrated Planning, Accountability and Budgeting System (IPABS) 
Reconciliation   In April, the Projects were directed to input lifecycle costs into IPABS in 
current dollars.  IPABS then deescalated these dollars at the incorrect rate of 2.0 percent, causing the 
constant dollar lifecycle costs in IPABS to be overstated.  Hence, in September, lifecycle costs were 
downloaded from IPABS for all PBS's and deescalated at the correct rate of 2.1 percent.  
 

Hanford Fire Fighting/Recovery Cost Impacts   The Hanford range fire in late June 
2000 resulted in an estimate of over $16 million (M) for FH-controlled costs.  Bechtel Hanford, Inc. 
(BHI), Pacific Northwest National Laboratories (PNNL), and CH2M HILL Hanford Group, Inc. 
(CHG) costs estimated to date would add in excess of $2M more.  All estimates to date have carried 
ten percent contingency to cover scope creep and unforeseen items. 
 

FH-estimated values were used to seek emergency relief funding appropriations from Congress, which 
are still pending.  The emergency funding request of approximately $4M was targeted to cover 
incremental fire suppression costs and FY 2000 incremental fire recovery costs.  The emergency 
funding request patterned the precedence set by the Los Alamos’ fire relief request.  It is recognized 
that the emergency funding request will not cover the total cost impact. Therefore, FH continues to 
identify all additional fire recovery costs, and is working to establish a strategy of placing the remaining 
balances of fire impacts into the Landlord Program to fully mitigate fire cost impacts against the FY 
2000 plans. 
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Letters were forwarded to FH, as well as to the other contractors, authorizing immediate critical 
recovery activities that have become health and safety issues.  These activities include soil stabilization, 
weed control, revegetation, signage, fences, and utility repairs.  All of these activities are underway at 
the present time. 
 
Environmental Management (EM) Liabilities Preliminary  The August preliminary 
EM Liabilities data was provided.  This data reflected the changes in lifecycle costs due to inflation and 
work scope adjustments from the FY 2000 MYWP’s to the lifecycle planning costs that were input to 
IPABS in April.  Following the preliminary booking in August, another booking will be done in 
September, followed by a period of comments and adjustments from October though December.  A 
final booking will occur in January reflecting the FY 2001 MYWP Phase II and any significant changes 
that have occurred, but have not yet been incorporated into lifecycle planning. 
 
Schedule Options Team Support   A site summary schedule through Fiscal Year (FY) 
2016 based upon decision units as identified by the Schedule Options Team was provided in August. 
This schedule will be issued as part of the Phase 2 MYWP update, which the projects will use to revise 
their detailed schedules for this deliverable. 
 
Safeguards and Security (SAS) Indirect to Direct Conversion   Site Planning & 
Integration assisted Protection Technology Hanford (PTH) to produce a FY 2001 MYWP very 
quickly.  The urgency was the result of uncertainty as to whether SAS would be EM direct-funded.  
PTH prepared an MYWP as if the direct funding issue was resolved. Site Planning & Integration met 
with FH Finance to determine a path forward, and also to address the SAS MYWP and corresponding 
costs that will be incurred in FY 2001.  Temporary holding accounts will be established by FH Finance. 
 The SAS MYWP will remain a draft product until Congress and DOE-HQ issues an official directive 
concerning the SAS as a direct-funded project. 
 
Funds Management   Site Planning & Integration continued to obtain Fiscal Year Spend 
Forecast (FYSF) and Estimate at Completion (EAC) data from the FH Projects.  This information is 
used to analyze the projected spending for the PHMC in comparison to available funds and to evaluate 
project performance.  Since late July, FH has been working to resolve a projected $6.25M over 
expenditure forecast in the Project Completion financial control point.  After identifying and initiating 
several remedial actions, an under-run of approximately $1M is projected.  In addition to restricting 
hiring and procurements to essential levels, $1.9M from a DOE-Headquarters source and a transfer of 
$1M from the Albuquerque Operation Office were identified.  FH identified $2.3M in costs associated 
with the 300 Area Accelerated Clean-up study, and $2.3M in costs associated with the Hanford range 
fire as chargeable to the Post 2006 control point.  Further indirect cost savings, plus a benefit resulting 
from CHG assuming responsibility for the tank waste vitrification program, resulted in an additional 
$1.5M in the Project Completion control point. 
 
Environmental Management Performance Report (EMPR)   The August EMPR 
was delivered for its final review on Wednesday, August 9, 2000, and then in bound copy on August 
15, 2000, as scheduled. 
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Performance Management Meetings   Due to conflicting schedules, the Performance 
Management Meeting (PMM) addressing “The River,” scheduled for August 30, 2000, was cancelled. 
 The “Central Plateau” meeting scheduled for August 31, 2000 was held as planned. Despite the 
cancellation of the “River” meeting, data materials were prepared and distributed to attendees for both 
meetings, as usual.  The PMM addressing “PHMC Services and Support/Comprehensive PIs” was 
conducted as scheduled on September 6, 2000.  The final PMMs scheduled for this fiscal year are set 
for September 27, 2000 (The “River”), and September 28, 2000 (The “Plateau”).  
 
Business Management Oversight Process (BMOP)   A meeting with the FH BMOP 
Points of Contact (POCs) was held on September 12, 2000, to discuss the requirement for an FH self-
assessment, or the provision of other documentation demonstrating that the FY 2000 BMOP criteria 
were satisfied.  The response to this requirement is due by October 31, 2000. 
 
The FY 2001 draft BMOP expectations and measurement criteria were sent to the FH POCs for 
review and comment.  The finalize FY 2001 Plan is expected by September 30, 2000. 
 

SYSTEMS ENGINEERING AND INTEGRATION (SE&I) 
 
Systems Engineering is continuing to support in developing, maintaining, and using the Hanford Site 
Technical Baseline.  The routine Technical Products are of a high quality and continue to be provided on 
schedule.  The technical baseline information is being used to support several special initiatives, including 
the Schedule Options Study and the PBS/WBS restructuring efforts. 
 

ENVIRONMENTAL COMPLIANCE PROGRAM (ECP) 
 
Environmental Compliance is on schedule to complete all 28 ECP milestones that were scheduled 
during Fiscal Year (FY) 2000.  
 
Ecology issued a pre-public review draft of the Hanford Air Operating Permit (AOP) on August 17, 
2000.  Environmental Services has coordinated a Hanford Site review, and informal discussions are 
being held with Ecology and the Washington State Department of Health (WDOH).  Ecology is now 
projecting to issue the draft AOP for public review in October.  The final will be issued in the 2nd 
quarter, 2001. 
 

PUBLIC SAFETY AND RESOURCE PROTECTION (PSRP) 
 
The PS&RP received a directive from RL to take prioritized, immediate steps to protect public and 
employee safety, and rehabilitate critical biological resources and protect cultural resources damaged in 
the 2000 Hanford wild land fire.  Cost estimates for the response to and recovery from the Hanford fire 
was prepared and provided to RL.  An initial $75,000 to cover the cost of these biological control 
activities was distributed to PNNL from PBS RL-TP13 in the August financial plan.  Staff members 
initiated steps to respond to this directive.  Appropriate actions, as agreed upon with RL to fulfill the 
directive, will be completed in FY 2000. 
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ACCOMPLISHMENTS 
 
Site Planning and Integration (SP&I) 
 
• The deliverable, “Review MYWP Baseline Dates with RL”, was completed on August 2, 2000. 
 
• The deliverable, “Monthly EMPR”, was delivered on August 9, 2000. 
 
System Engineering and Integration (SEI) 
 
• Systems Engineering is supporting the Project's in developing FY 2001 Multi-Year Work Plans.  

Comments have been incorporated and the data feeds to HANDI have been provided. 
 
• The quarterly management reports have been provided as scheduled.  The reports include the 

Technical Issues Management List, and the Hanford Site Technical Database (HSTD) quality. 
 
• Systems Engineering has supported the Schedule Options Study and the PBS/WBS re-structuring 

efforts by providing technical baseline data and systems analyses.  This will help align the technical 
baseline to the Restore the River Corridor and Transition the Central Plateau Outcomes. 

 
• Systems Engineering facilitated a workshop on Long Term Stewardship.  The goal was to initiate 

discussions and site analyses for Hanford after the cleanup mission is complete. 
 
• Systems Engineering has been working with BHI to reconcile waste site assignments and timing.   

Several disconnects between BHI and FH planning documents have been identified and resolved.  
Efforts will continue to ensure the systems used for planning maintain consistent, integrated 
information. 

 
• The FH Configuration Management Plan has been updated to reflect the new requirements in HNF-

PRO-589.  The CM Policy, Plan, and Requirements Document are currently being reviewed by 
FH. 

 
Environmental Compliance Program (ECP) 
 
RCRA Permit Revision and Implementation 
 
• Environmental Services (ES) coordinated site wide input for the Class 1 modifications to the 

Hanford Facility RCRA Permit for the Quarter ending September 30, 2000.  ES is supporting the 
delivery of the modification package to Ecology by October 10, 2000. 

 
• ES assembled complete copies of Revision 5 and Revision 6 of the Hanford Facility RCRA Permit, 

including modifications for the Operating Record as required by Condition I.C.3 of the Permit. 
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• The Hanford Facility Dangerous Waste Permit Application General Information Portion DOE/RL-
91-28 revision was completed. It was certified by all Hanford prime contractors and transmitted to 
Ecology on August 30, 2000.  

 

• Hanford Facility RCRA Permit requirement Part II.O.1.C, to inspect the banks of the Columbia 
River bordering Hanford, was performed on September 12 and 13.  Two minor items were 
observed, but did not meet the reporting criteria.  Corrective measures are in progress.  All of the 
FY 2000 required inspections have now been completed. 

 

Air Compliance 
 

• Management and integration support was provided on the asbestos site wide program in billing 
verification and tracking asbestos Notice of Intent (NOI) approvals for the site contractors, 
including BHI, Johnson Controls, Inc., and PNNL.  This support includes frequent contact with the 
Benton Clean Air Authority. 

 

• Coordination support was provided during this period for FH contractor participation in Ecology's 
Air technical assistance program.  The Ecology technical assistance visit this month occurred at the 
FH 310/307/340 facility on August 29th, 2000, with no significant compliance issues raised by the 
agency. 

 

• ES developed an outline of a request for exemption from requirements of the WAC 246-247. This 
exemption would address all minor characterization/sampling activities involving minor amounts of 
radioactive contamination.  The request for exemption would provide one of the deliverables toward 
meeting an ECP milestone for FY 2000 (ECP-00-407).     

 

Inspections/Assessments 
 

• ES, with facility personnel, planned and began an environmental compliance assessment for the 
River Corridor Project's 200 Area and 300 Area (310/340) Facilities and evaluated the 340 
Facility tank system’s current condition, including the Radioactive Liquid Waste System.  This 
assessment includes regulatory files and training processes. 

 

• ES coordinated regulatory inspections and information requests at the following facilities: 
 

On August 16, Ecology inspected the site's Dangerous Waste Transfer Facility, which is located 
on the south side of the 2355 Stevens Building. 

 

On August 21, Ecology inspected the 222-S laboratory to verify conditions set in a settlement 
order were met.  The inspectors also inspected the 219-S Tank Storage building stating 
concerns over monitoring equipment and preventive maintenance. 

 

On August 31, 2000, representatives provided Ecology with historical information gathered to 
date regarding the 2714-U containers. 

 

On September 7, Ecology held a close out meeting for the Plutonium Finishing Plant (PFP) 
Assessment.   Seven findings and several recommendations were documented in a letter 
provided to FH during the meeting. 
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Crosscutting Compliance/Issue Resolution  
 

• ES coordinated with Emergency Preparedness in order to resolve RCRA contingency plan issues.  
ES supported a meeting with Ecology resulting in an agreement to close out many site wide 
Conditions Under New Consideration (SCUNC) remaining from the Plutonium Reclamation Facility 
(PRF) explosion compliance inspection.  At the meeting, Ecology agreed to new language for 
meeting the "implementation of the contingency plan" requirements in the Dangerous Waste 
Regulations, WAC 173-303.  They also agreed that the occurrence reporting system should not be 
used to transmit RCRA contingency plan implementation 15-day reports.  Finally, they agreed to 
additional meetings for other RCRA contingency plan items that warrant continuous improvement 
discussions. 

 
• ES continued with work as Lead Action Coordinator (LAC), per assignment from the 

Environmental Center of Expertise, addressing the compliance orders associated with the 244-AR 
Vault Notice of Violation (NOV).  The LAC is to determine how the compliance orders could 
potentially impact other FH facilities. Comments on the NOV and subsequent Notice of 
Compliance (NOC) submitted to Washington State Department of Health (WDOH) by CHG have 
been assembled for compilation/forwarding to RL/OSS. 

 
• Environment & Regulation (E&R) provided assistance to RL in their successful negotiation with 

Ecology on a PFP compliance strategy for repackaging of the Rocky Flats Ash and storage at 
Central Waste Complex under TPA interim milestones.  

 
• ES prepared issue papers on the subjects of tank system integrity assessments and independent, 

qualified, registered professional engineers with respect to the demands made in Ecology’s TPA 
Milestone M-32-00 Administrative Order.  These issue papers contained an outline of the issue; 
some background information; the modifications needed; actions taken; suggested resolutions 
needed, including suggested schedules; and a regulatory analysis. 

 

• ES assisted by preparing Appellants’ Preliminary Witness and Exhibit Lists, and Statement of Legal 
Issues on the Appeal for the TPA M-32-00 dispute that is before the Pollution Control Hearing 
Board.  ES also assembled the documents listed in the Exhibit List for RL Legal and provided 
information on the significance of each document. 

• E&R provided a draft letter on September 5, 2000, requesting a decision from Ecology on the 
RCRA Interim Status (Part A Permit) Proposal for the Hanford Site. 

 
Project Support (ECP funded) 
 
• The Nuclear Materials Stabilization project requested review and comment on an exemption 

request for a waste stream under the Dangerous Waste Regulations, WAC 173-303 for a state-
only corrosivity waste code (WSC2).  ES commented on the exemption and cautioned that an 
additional waste code, state-only toxicity (WT02) should also be considered for the exemption 
request.   
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• Dangerous Waste Training Plans (DWTP) for the PUREX Storage Tunnels, 200 Area Liquid 
Waste Processing Facilities, and the 222-S Laboratory Complex were revised to meet the recently 
revised Hanford Facility Dangerous Waste Permit Application training outline requirements.  These 
requirements will go into affect in the upcoming months.   

 

• E&R supported PFP personnel on regulatory matters concerning the effort to start “pipe and go” 
activities associated with Rocky Flats Ash. 

 

• E&R developed a summary of Ecology’s PFP Assessment Report. 
 

• A NEPA coverage site evaluation review was performed for Dyncorp/Landlord organization 
regarding the expansion of the Volpentest HAMMER Facility. 

 

Environmental Notifications and Reporting 
 

• Regulatory reporting was coordinated for sixteen (16) non-reportable releases of a hazardous 
substance and/or a petroleum product released to the environment.  All of these releases were 
cleaned up and disposed of per state and federal requirements.  There was no reportable event, 
with a release to the environment and two (2) reportable code non-compliance events that were 
reported directly to the off site regulatory agencies by the FH Environmental Single Point-Of-
Contact. 

 

Chemical Management 
 

• All PFP data is up and running in the test version of CMS.  This includes new records and retired 
records.  The CMS database is currently being used by PFP to manage chemical inventories.  The 
barcode scanners remain to be tested.  

 

• Several system modifications were necessary prior to the beginning of training.  The addition of five 
new fields for min/max, the expansion of room field, and the correction of problems with the 
Material Safety Data Sheets (MSDS) interface are now complete.  A pre-pilot training session was 
conducted for the central CMP group on September 19th to refine the training that will be 
conducted for facility personnel.  Training for facility personnel will be scheduled soon. 

 

Management and Administrative Support 
 

• The PHMC Environmental Protection Performance Objectives and Criteria were revised.  The 
revisions include regulatory updates as well as incorporate ISMS requirements and will be used for 
Facility Evaluation Board assessments. 

 

• The FY-2001 ECP Multi-Year Work Plan and Basis of Estimates have been completed and 
delivered on schedule. 

 

• The ISMS approach was presented at the Energy Facilities Contractors Group (EFCOG) ISMS 
Environmental subgroup meeting in Albuquerque New Mexico.  The presentation included how 
environmental aspects were intentionally made more visible.  The presentation was well received. 
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Compliance 
 

• A comparison of information on containerized potential Land Disposal Restrictions (LDR) wastes 
was performed as a result of a suspected anomaly in the Interim LDR Report transmitted to the 
regulators in July.  The comparison was performed between the SWITS database and the reported 
waste volume in the Interim LDR Report.  In the interests of time, the comparison was limited to 
PHMC TSDs sending waste to CWC only.  A difference of 2.6% waste volume was found.  Due 
to the range of inventory dates for the reported waste, this small difference would be well within 
expected error for the volume of waste reported. 

 

• ES assisted other Waste Management Project personnel in composing a letter regarding 
containerized mixed waste that was erroneously omitted from Volume 3 of the Interim LDR Report. 
 The letter transmitted the errata on September 14, 2000, and contained a recommendation to 
transmit the errata to Ecology. 

 

• ES is assisting PNNL, BHI, and FH Systems Engineering in quantifying the historical inventories of 
radionuclides in solid waste and in the soil column, deposited there by liquid effluents.  Workshops 
are underway to establish time demarcations for these eras and to assign estimated inventories and 
associated uncertainties.  As expected, the earlier eras have the largest uncertainties, due to scarcity 
of adequate monitoring data.  Correspondingly, as monitoring technology improved, better data was 
recorded, which will make estimates for later eras more reliable. 

 

RCRA Permit Revision and Implementation 
 

• The 222-S Part B Permit application was certified and delivered to Ecology on August 30, 2000 as 
part of the Hanford Facility RCRA Permit Modification F permit application package. 

 

• Environmental Services coordinated the certification of Revision 5 of the General Information 
Portion of the Hanford Facility RCRA Permit Application by FH, BHI, PNNL and CHG during the 
month of August.  The document was certified on August 30, 2000, and delivered that day to 
Ecology as part of the Hanford Facility RCRA Permit Modification F permit application package. 

 

ECP Milestone Completion 
 

• The Environmental Releases for Calendar Year 1999 report was delivered to RL on August 30, 
2000.  This report details both radioactive and nonradioactive liquid and airborne releases from the 
Hanford Site to the environment, including the Columbia River.  Issuing the report completes 
Environmental Compliance Program Milestone ECP-00-804. 

 

• The bi-monthly air and water permits application schedule was transmitted on August 31, 2000 
(ECP-00-406), on schedule. 

 

• The final version of the Environmental Compliance Program Fiscal Year 2001 Multi-Year Work 
Plan was completed on September 13, 2000 (ECP-00-101), on schedule. 

 

• The annual Hanford Facility RCRA Permit mapping and marking update for the Hanford Site 
was submitted on September 14, 2000 (ECP-00-703), one week ahead of schedule. 
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Public Safety and Resource Protection (PSRP) 
 

• The final FY 2001 Multi-Year Work Plan (MYWP), PNNL-931-8B and associated Baseline 
Change Request bridging the FY 2000 MYWP to the FY 2001 MYWP were submitted for approval 
on August 30, meeting a Key program milestone (RLOT014001).  The program funding to be 
authorized for FY 2001 totals $6,605K.  

 

• All inputs used to feed the new electronic version of the program's FY 2001 Multi-Year Work Plan 
(MYWP) were provided to the FH database source systems as required by the baseline updating 
guidance.  The inputs included updated MYWP technical narratives; the program's lifecycle cost 
profiles, milestones, and schedule; and updated Performance Objectives, Measures, and Expectations 
(POMES). 

 

• Cultural Resources Project staff traveled to Yakima, WA, August 23, to formerly interview a former 
resident of East White Bluffs in order to record stories about life growing up there. The interview was 
audio and videotaped and will be transcribed and made available to others.  This interview marks the 
start of the Cultural Resources Project oral history program. 

 

ISMS STATUS 
 

Nothing to report at this time. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Nothing to report at this time. 
 

UPCOMING ACTIVITIES 
 

Ecology has again delayed issuance of Modification E of the Hanford Facility RCRA Permit (will 
incorporate WRAP and CWC units), and is now projecting this will occur after January 1, 2001.  It has 
been proposed to Ecology that some of the positive permitting agreements that came out of the recent 
222-S Part B Permit application workshops be considered in permit conditions prepared for 
Modification E.  To date, Ecology has stated it will consider only the 222-S agreements in finalizing 
Modification E. 
 

Work is underway on the Quarterly NESHAP Status Report to RL for EPA; this deliverable, Milestone 
ECP-01-901, is scheduled for completion on October 20, 2000. 
 

Environmental Services will compile hazardous chemical information from the Hanford facilities to 
prepare the Tier Two Emergency and Hazardous Chemical Inventory Report which is due February 21, 
2001 (Milestone ECP-01-501). 
 

Environmental Services will compile the dangerous waste generation and waste management activities 
on site for the Hanford Annual Dangerous Waste Reports which are due February 21, 2001 (Milestone 
ECP-01-503). 
 

The PS&RPP will complete the 1999 Site Environmental Report (FO Milestone RLOT013003) in 
September 2000, on schedule. 
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COST PERFORMANCE (M):  
 
 
 

 
BCWP 

 
ACWP 

 
VARIANCE 

 
Mission Support 1.8 $20.5 $20.7 -$0.3* 

*Rounding 

The $0.3 million (1 percent) unfavorable cost variance is due to several factors.  Further information at 
the PBS level can be found in the following Cost Variance Analysis details.  
 

SCHEDULE PERFORMANCE (M):  
 
 
 

 
BCWP 

 
BCWS 

 
VARIANCE 

 
Mission Support 1.8 $20.5 $21.3 -$0.8* 
*Rounding 

The $0.8 million (4 percent) unfavorable schedule variance is due to several factors.  Further 
information at the PBS level can be found in the following Schedule Variance Analysis details.  
 
FY 2000 COST/SCHEDULE PERFORMANCE – ALL FUND TYPES  

CUMULATIVE TO DATE STATUS – ($000) 
 

BCWS BCWP ACWP SV % CV % PEM EAC

PBS OT01 
WBS 1.8.2 

Mission 
Support Other 
MYPs 

21,301$   20,456$   20,734$   (844)$      -4.0% (277)$      -1.36% 23,343$   24,950$   

Total 21,301$   20,456$   20,734$   (844)$      -4.0% (277)$      -1.36% 23,343$   24,950$   

By PBS

FYTD
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COST/SCHEDULE PERFORMANCE INDICES 
(MONTHLY AND FYTD) 

 

FY 2000 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 0.92 0.92 0.91 0.86 0.90 0.98 0.94 1.03 1.05 1.07 1.01
MONTHLY CPI 2.14 1.18 0.78 0.99 1.00 0.76 1.02 0.95 0.90 1.03 0.93
FYTD SPI 0.92 0.92 0.92 0.90 0.90 0.92 0.92 0.93 0.94 0.96 0.96
FYTD CPI 2.14 1.49 1.18 1.12 1.09 1.01 1.01 1.00 0.99 0.99 0.99
MONTHLY BCWS $1,848 $2,071 $1,576 $2,309 $1,858 $2,209 $1,996 $2,070 $1,509 $1,771 $2,083 $2,042
MONTHLY BCWP $1,694 $1,907 $1,442 $1,997 $1,666 $2,166 $1,880 $2,127 $1,578 $1,899 $2,101
MONTHLY ACWP $792 $1,620 $1,853 $2,022 $1,668 $2,837 $1,852 $2,241 $1,762 $1,835 $2,252
FYTD BCWS $1,848 $3,919 $5,495 $7,804 $9,662 $11,871 $13,867 $15,938 $17,447 $19,218 $21,301 $23,343
FYTD BCWP $1,694 $3,601 $5,043 $7,040 $8,706 $10,872 $12,752 $14,879 $16,457 $18,356 $20,456
FYTD ACWP $792 $2,412 $4,265 $6,287 $7,955 $10,792 $12,644 $14,884 $16,646 $18,481 $20,734
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COST VARIANCE ANALYSIS: ($-0.3M) 
 

WBS/PBS   Title 
 

1.8.2/OT01    Mission Support 
Description/Cause:  The $0.3 million (1 percent) unfavorable cost variance is within acceptable 
reporting thresholds. 
Impact:  No impact.   
Corrective Action:  No corrective action required. 
 

SCHEDULE VARIANCE ANALYSIS: ($-0.8M) 
 

WBS/PBS   Title 
 
1.8.2/OT01    Mission Support 
Description/Cause:  The $0.8 million (4 percent) unfavorable schedule variance is within acceptable 
reporting thresholds. 
Impact:  No impact.   
Corrective Action:  No corrective action required. 
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FUNDS MANAGEMENT 
FUNDS VS SPENDING FORECAST ($000) 
FY TO DATE THROUGH AUGUST 2000 

(FLUOR HANFORD, INC. ONLY) 
 

Expected 
Funds FYSF Variance

 Expected 
Funds FYSF Variance

Expected 
Funds FYSF Variance

Multiple Outcomes
1.8 Mission Support

     OT01, OT04 16,569 15,877 692
            Inventory 8,386 7,386 1,000

Total Mission Support Operating 24,955$      23,263$      1,692$     
Total Mission Support Line Item

*  Control Point

Project Completion  * Post 2006  * Line Items  *

 
ISSUES 

 

Baseline Updating Guidance (BUG) –There has been no formal response provided to several issues 
FH outlined in its July 18, 2000 letter (Ref: FH-000359A R1, "Fluor Hanford Significant Issues with 
Baseline Updating Guidance").  Until these issues are reconciled, FH is proceeding at risk with the 
recommendations proposed in the letter.   
 

Planning $32 million in work scope that is unfunded – FH requested the revisions of the BUG 
not include unfunded work scope in the MYWPs, but place it on a buyback list.  As efficiencies are 
identified in the Base Operations, FH recommended funding these items through the change control 
process in order of their priority. 
Annual Work Plan (AWP) Approval Process – To facilitate the approval process for the AWPs, 
FH recommended packaging the workscope into six major groupings: Infrastructure, Information 
Resource Management, Waste Pool, Laboratories, Training, and Overheads. 
 

HAMMER Concerns – There are two issues regarding the guidance to the HAMMER Project. 
The first concerns who manages the revenue that HAMMER generates.  The second issue is the 
need for a clear definition of what is intended by "Independent Cost Center".  FH recommended 
meetings to resolve these two areas of HAMMER concern. 

Impacts:  FH FY 2001 MYWPs will not be be approved by October 1, 2000. 
Corrective Action/Status:  Issues #2 and 3 were resolved via guidance letters and meetings. 
Continuing discussions on Issue #1 and planned to be resolved by September 29, 2000.  
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BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
($000) 

PROJECT CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 
COST     

IMPACT 
$000 SCH TECH

DATE    TO 
CCB

CCB     
APR'VD RL     APR'VD

CURRENT      
STATUS

SPI-2000-001 10/7/99 Addition of Paths to Closure Range 
Estimate

$67 Approved

SPI-2000-002 10/22/99 FY 1999 Carryover Scope $248 X X 2/3/00 2/3/00 Approved

SPI-2000-003 11/5/99 Baseline Modifications to Support Fiscal 
Year 2000 Multi-Year Work Plan Update

($923) 3/23/00 3/23/00 5/14/00 Approved

SPI-2000-006 2/17/00 Modeling Tool & IPL Module Scope 
Additions FY 2000

$117 X X 2/17/00 2/17/00 5/4/00 Approved

SPI-2000-007 4/28/00 10% Reduction to FY 2000 1.8.2.1 
Baseline

$675 X Approved

PSR-2000-001 Alignment of Budget/Scope to Funding 
Allocation and Incorporation of FY 1999 
Carry Over

$193 X 5/4/00 Approved

PSR-2000-002 6/13/00 Incorporation of FY 1999 Carryover 
Funds to FY 2000 Scope

$175 6/22/00 6/22/00 8/10/00 Approved

SSE-2000-001 10/6/99 FY 2000 Bridge Change Request ($88) 11/10/99 11/10/99 1/26/00 Approved 
SSE-2000-002 10/18/99 FY 99 Carryover RWOA-F

SSE-2000-003 1/31/00 Repricing Impacts to Baseline Draft

SSE-2000-004 7/26/00 FY 2000 to FY 2001 BCR draft
ECP-2000-001 11/15/00 Correctional/Alignment of ECP 

Milestones
11/30/99 11/30/99 1/26/00 Approved

ECP-2000-002 12/7/99 Remove Project W-420 from 
Environmental Compliance Program

($1,380) 1/5/00 1/6/00 2/11/00 Approved

ECP-2000-003 12/15/00 Utilization of ECP FY - 99 Uncosted 
Carryover

$449 Draft

ECP-2000-004 2/15/00 Adjust Baseline to Final FY 2000 Funding 
Allocations and Change ECP-00-410 
Milestone Date

$161 4/7/00 4/7/00 5/10/00 Approved

ECP-2000-005 4/18/00 Change Due Date for ECP Milestone  
ECP-00-704

5/4/00 5/4/00 5/25/00 Approved

ECP-2000-006 5/2/00 Rebuild Automated Bar Coding of Air 
Samples at Hanford (ABCASH) System

$193 X Draft

ECP-2000-007 5/15/00 Change Level and Type of Environmental 
Compliance Program(ECP) Milestones

5/31/00 Approved

Nothing to report.

ADVANCE WORK AUTHORIZATIONS
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MILESTONE ACHIEVEMENT 
 

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed 
On 

Schedule

Completed 
Late Overdue

Forecast 
Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  

F Y  2 0 0 0

Enforceable Agreement 19 3 0 0 0 3 0 25
DOE-HQ 0 1 0 0 0 0 0 1

RL 9 5 3 1 0 8 0 26
T o t a l  P r o j e c t 28 9 3 1 0 11 0 52

 

Only TPA/EA milestones and all FY 2000 overdue and forecast late milestones are addressed in this 
report.  Milestones overdue are deleted from the Milestone Exception Report once they are completed. 
The following chart summarizes the FY 2000 TPA/EA milestone achievement and a Milestone 
Exception Report follows.  The last milestone table summarizes the FY 2001 TPA/EA milestones. 

 

FY 2000 Tri-Party Agreement / EA Milestones 
 

Number 
 

Milestone Title 
 

Baseline 
Date 

Actual 
Completion 
Date/Status 

ECP-00-302 RCRA Permit Class 1 Mod Notification Quarter 1 (For Year 
2000-2046) 

10/01/1999 09/30/1999 

ECP-00-702 RCRA RPTS/DOCS Closure/Post Closure Cost Est. to RL 10/22/1999 10/06/1999 
ECP-00-901 Issue 1 st Quarterly NESHAP Status RPT to RL for EPA 10/22/1999 10/20/1999 
ECP-00-705 RCRA Reports/Docs-Annual Permit Status Report – INEL 12/01/1999 11/29/1999 
ECP-00-508 RCRA Section 3016 Report (Hazardous Waste Facility 12/06/1999 11/29/1999 
EPC-00-306 Annual Asbestos Notification of Intent  (For Year 2000-2046) 12/31/1999 12/14/1999 
ECP-00-303 RCRA Permit Class 1 Mod Notification Quarter 2 (For FY 

2000-2046) 
01/01/2000 12/16/1999 

ECP-00-902 Issue 2 nd Quarterly NESHAP Status RPT to RL for EPA 01/28/2000 01/17/2000 
ECP-00-701 Annual Noncompliance Report to RL 02/17/2000 02/09/2000 
ECP-00-503 1999 Hanford Site Annual Dangerous Waste Report (FY 

2000-2046) 
02/22/2000 02/22/2000 

ECP-00-501 Tier II Emergency & Hazardous Chemical Inventory 02/23/2000 02/23/2000 
ECP-00-003 Biennial Assess. Of Info. & Data Access Needs EPA/ECO 

(2000-2046) 
03/31/2000 03/06/2000 

ECP-00-801 Transmit EIS/ODIS Data to INEEL (FY 2000-2046) 04/01/2000 03/31/2000 
ECP-00-802 Issue Annual Non-Radioactive Airborne Emissions Report 

(FY 2000-2046) 
04/01/2000 03/31/2000 

ECP-00-304 RCRA Permit Class I Mod Notification Quarter 3 (For FY 
2000-2046) 

04/02/2000 3/29/2000 
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                                FY 2000 Tri-Party Agreement / EA Milestones                                         
 

Number 
 

Milestone Title 
 

Baseline 
Date 

Actual 
Completion 
Date/Status 

ECP-00-904 Issue 3 rd Quarterly NESHAP Status Report To RL for EPA 04/21/2000 04/04/2000 
ECP-00-307 Submit Implementation Plan 05/15/2000 05/15/2000 
ECP-00-803 Issue Annual Radionuclide Air Emissions Report (For FY 

2000-2046) 
06/15/2000 06/15/2000 

ECP-00-410 Annual PTRAEU Report to DOE-RL (For FY 2000-2046) 6/15//2000 06/14/2000 
ECP-00-502 EPCRA Section 313 Toxic Chemical Release Inventory 06/23/2000 06/21/2000 
ECP-00-504 Annual PCB Document Log – June 06/23/2000 06/22/2000 
ECP-00-305 RCRA Permit Class I Mod Notification Quarter 4 (For FY 

2000-2046) 
07/02/2000 06/26/2000 

ECP-00-507 Annual LDR Report (M-26-01) 07/21/2000 07/21/2000 
ECP-00-906 Issue 4 th Quarterly NESHAP Status Report to RL for EPA 07/28/2000 07/05/2000 
ECP-00-804 Annual Report on Environmental Releases 08/31/2000 08/30/2000 
ECP-00-703 Coordinate RCRA Pipe Mapping and Marking  (For FY 2000-

2046) 
09/21/2000 09/14/2000 

ECP-00-704 Submit Revision of 91-28 09/30/2000 08/29/2000 
ECP-00-301 RCRA General Facility Inspections (For FY 2000-2046) 09/30/2000 09/28/2000 

DNFSB Commitments  
 Nothing to report.   

 

MILESTONE EXCEPTION REPORT 
    

 Baseline Forecast 
Number/WBS Level  Milestone Title  Date Date 
 

OVERDUE – 0 
 

FORECAST LATE – 1 
 

SPI-00-006  RL Assure delivery of FY 2001 MYWP  08/30/00 09/22/00 
  Updates to RL   
Cause:  This milestone was completed late because of extended deliberations concerning the planning 
of $32Million in workscope that is unfunded. 
Impact:  None.  Milestone was completed on September 22, 2000. 
Corrective Action/Status: Guidance received on September 7, 2000 approving extension of this 
milestone. 
 

FY 2001 Tri-Party Agreement / EA Milestones 
 

Number 
 

Milestone Title 
 

Baseline 
Date 

Actual 
Completion 
Date/Status  

ECP-01-901 Issue Quarterly NESHAP Status Report to RL for EPA  10/20/2000  
ECP-01-902 Issue Quarterly NESHAP Status Report to RL for EPA  1/29/2001  
ECP-01-904 Issue Quarterly NESHAP Status Report to RL for EPA  4/2/2001  
ECP-01-906 Issue Quarterly NESHAP Status Report to RL for EPA  8/31/2001  

DNFSB Commitments  
 Nothing to report.   
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PERFORMANCE OBJECTIVES 
 
Nothing to report at this time. 
 

KEY INTEGRATION ACTIVITIES 
 
Specific components of the PS&RP Program are identified as a critical core project within the 
Groundwater/Vadose Zone Integration Project.  As such, key activities relevant to both programs were 
integrated into FY 2001 detailed work plans as appropriate. 


